

2011 Casco Day Calendar



Winter objectives:

Advertising

Web site

WORKDAY:

Storage area

Paint back of Red Barn

Working document subject to change – check last date printed

Last printed 6/2/2011 6:38:00 AM

SUN	MON	TUE	WED	THU	FRI	SAT
MAY 01	02	03	04	05	06	07
8	9	10	11	12	13	14 WORKDAY 7AM Breakfast 7:30 Meeting 8:00 am Red Barn
	16	17	18	19	20	21
JUNE 26	27 Merry go round Set up	28 Merry go round Set up	29	30	JULY 01	02
03	JULY 4 th	05	06	07	08 FORKLIFT Mow Lawn Take tables out 6:30 pm	09 FLEA MARKET
10	11 Take rides out for testing	12 TESTING 9am	13	14	15	16
17 N H Motor Speedway	18 6:30 PM SET UP BEGINS (Supper provided) Merry Go Round and Ferris wheel uprights	19 SET UP FW & MGR (Supper provided)	20 SET UP @ 6:30 Ride and Fence complete (Supper provided)	21 Rain date if needed	22	23
24	25 SET UP @ 6:30 (Supper provided) Pick up Moon Bounces Naples and Bridgton	26 SET UP @ 6:30 (Supper provided) Afternoon Mosquito spraying (area must be vacant during & 1 hr after spray) approx 2 hrs.	27 SET UP @ 6:30 (Supper provided) *. Sound system time TBA *10:00 Fire Marshal Inspection of Rides	CASCO DAYS-28	CASCO DAYS-29	CASCO DAYS-30
31 Return Moon Bounces	AUG 01 Take Down 6:00 PM (Supper provided) * *Return sound system by noon	02 Take Down (Supper provided) Tents takes down Beano tent, 9 am	03 TAKE DOWN COMPLETED (Supper provided)	Casco Days 2012 JULY 26 27 28		